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New England States Committee on Electricity Informal Challenges to  
Mystic’s April 2022 Informational Posting 

August 1, 2022 

In accordance with the protocols contained in Schedule 3A to the Amended and Restated 

Cost-of-Service Agreement among Constellation Mystic Power, LLC (“Mystic”), Constellation 

Energy Generation, LLC (“Constellation”), and ISO New England Inc. (“ISO-NE”) (the 

“Agreement”),1 the New England States Committee on Electricity (“NESCOE”) submits the 

following Informal Challenges to the Informational Posting that Mystic submitted for posting to 

ISO-NE on April 1, 2022, as updated on June 21, 2022 (“2022 Informational Posting”).   

I. INTRODUCTION 

Section I.B.2 of Schedule 3A requires Mystic to file on or before April 1, 2022: (i) 

“appropriate support for the capital expenditures and costs that will be collected as an expense 

during calendar year 2023 (January 1, 2023 to December 31, 2023);” and (ii) an update to the 

Annual Fixed Revenue Requirement (“AFRR”), the Maximum Monthly Fixed Cost Payment, 

and the Fixed O & M/Return on Investment component of the Monthly Fuel Cost Charge (the 

“2023 Update”); and (iii) an update of net plant to include actual capital expenditures and 

depreciation incurred between January 1, 2018 and December 31, 2021 (“2021 Net Plant 

Update”).   

In the 2022 Informational Posting, Mystic provided on April 1, 2022: 

 A cover letter (“April 1 Cover Letter”); 

 Attachment A, an excel spreadsheet listing 2023 capital expenditure projects 
(“CapEx Projects”) related to the Mystic 8 & 9 units (the “Mystic 8&9 

1  Schedule 3A is referred herein to as “the Protocols.”  Capitalized terms not defined in this Informal Challenge 
are intended to have the meaning given to such terms in the Protocols (and if not defined in the Protocols, then 
the meaning given to such terms in the Agreement).      
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Template”), and to the Everett Marine Terminal (“Everett” or “EMT”) (the “EMT 
Template”);   

 Attachment B, the Populated Methodology updated to reflect (1) the 2023 CapEx 
Projects, (2) the 2023 Update, and (3) the 2021 Net Plant Update; and  

 Attachment C, a confidentiality agreement. 

On June 21, 2022, Mystic provided: 

 A cover letter (“June 21 Cover Letter”), which includes an Appendix 
summarizing the changes; and  

 An updated Attachment B. 

In accordance with Section 3 of the Protocols, NESCOE submitted five sets of 

information and document requests to Mystic. 

NESCOE has reviewed the 2022 Informational Posting and the responses to its 

information and document requests through the lens of the Protocols and the orders of the 

Federal Energy Regulatory Commission (“FERC” or the “Commission”).  Below, NESCOE 

submits Informal Challenges related to Mystic’s 2022 Informational Posting.  

II. INFORMAL CHALLENGES 

A. Attachment A – Emergent 2023 CapEx Projects 

The Protocols provide that “[c]apital expenditures that will be incurred during the term 

will be supported prior to their incurrence and are subject to a true-up adjustment to the actual 

costs in accordance with the protocols . . . .”2  The Protocols further describe what Mystic needs 

to do to support CapEx projects: 

If the Filing will support the capital expenditures that will be 
incurred during the Term it shall: 

2  Schedule 3A, Section I.   
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1.  Provide an explanation of need that explains why the capital 
expenditure is necessary in order to meet the obligations of the 
Agreement; 

2.  Demonstrate that the expenditure is reasonably determined to 
be the least-cost commercially reasonable option consistent 
with Good Utility Practice to meet the obligations of the 
Agreement; and 

3.  Include a description of the project(s), the need for the 
project(s), the alternatives considered with respect to the least-
cost alternatives, the expected start and completion date(s), and 
the project costs. 

4.  Identify whether either of the following occurred for projects 
that it is proposing to expense over the term of the Agreement, 
and if so explain why: (a) the project was scheduled for before 
the Term but delayed into the Term, or (b) the project was 
scheduled for during the Term but should have been completed 
prior to the Term.[3] 

As the Commission has summarized, Mystic has the burden to demonstrate that its capital 

expenditures “are: (1) necessary to meet Mystic’s obligations under the Mystic Agreement; and 

(2) the least-cost commercially reasonable option consistent with Good Utility Practice.”4

Mystic has included in its 2023 Update a number of capital expenditures for projects it 

describes as “emergent.”  Mystic states: 

2023 CapEx Projects in Attachment A do not include 
Constellation’s projected budget for emergent (i.e., as yet 
unidentified) capital projects (e.g., replacement of property units 
such as valves and motors as the need for replacement arises).  
However, Constellation has budgeted for these items based upon 
the longstanding experience of Constellation personnel with the 
equipment that they operate and maintain, meaning that there is a 
reasonable likelihood that emergent capital expenditures will be 
incurred in amounts similar to the budgeted amount. Thus, while 
these anticipated emergent projects are not included in the 2023 

3  Schedule 3A, Section II.2.A.  Aspects of these provisions are under review at the U.S. Court of Appeals for the 
D.C. Circuit in Case. No. 20-1343.   

4 Constellation Mystic Power, LLC, 179 FERC ¶ 61,011, at P 26 (2022), Notice of Denial of Rehearing by 
Operation of Law, 179 FERC ¶ 62,179 (2022).   
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they are nonetheless included in the 2023 Update by including 
such budgeted amounts in the 2023 RMR CapEx cell in the 
Methodology.[5] 

Mystic has not provided sufficient—and for most of the 2023 CapEx projects, any—

documentation that demonstrates that they are necessary to meet Mystic’s obligations under the 

Agreement, that they were not delayed until the Term, and/or that the expenses are the least-cost 

commercially reasonable alternatives available.  Mystic’s theory that “these budgeted amounts 

are included pursuant to Section I.B.2.ii. of the Protocols (discussed below), not Section I.B.2.i”6

is creative but not supported by the plain language of Section I.B.2 of the Protocols.   

  NESCOE sought information regarding the projects listed in WP8 for EMT:  “For each 

project listed in WP8, please provide documentation such as annual inspection reports, evidence 

of known service wear, and internal reports that led to the addition of the project and the 

recommendation to replace or upgrade the equipment.”7  Similarly, NESCOE sought information 

regarding the projects listed in WP9 for Mystic 8&9:  “For each project listed in WP9, please 

provide documentation such as annual inspection reports, evidence of known service wear, and 

internal reports that led to the addition of the project and the recommendation to replace or 

upgrade the equipment.”8

In both cases, Mystic referred back to the response to NES-MYS-1.2, which stated: 

Based on Mystic’s years of experience operating the facilities, the 
Emergent CapEx Projects represent those projects that Mystic 
expects to need, and that would be placed into service in 2023 to 
meet the obligations of the Cost of Service Agreement, but that 
Mystic cannot at this time confirm due to their emergent nature. 
The “WP9 2023 CapEx” tab of Attachment B (Mystic 8&9) and 

5  April 1 Cover Letter at 2-3 (footnotes omitted).  

6 Id. at 3. 

7  NES-MYS-2.7-Everett. 

8  NES-MYS-2.5-Mystic.   



Public Version 

5 

the “WP8 2023 CapEx” tab of Attachment B (EMT) provide the 
budgeted spend by project category in 2023.  Interested parties 
may challenge the prudency of these costs during the appropriate 
true-up period when such costs are identified and supported 
consistent with the Mystic Protocols.  

NESCOE does not disagree that there may be the need for expenditures that arise after 

the April 1, 2022 Informational Posting deadline.  However, Mystic has deemed as “emergent” 

substantial amounts: $8.35 million of EMT 2023 CapEx and $2.5 million of Mystic 2023 CapEx.  

This essentially renders nugatory the provision in the Protocols that places the burden on Mystic 

to support the need for those expenditures before they are incurred.  And it leaves NESCOE and 

the Commission with no information to ascertain whether Mystic is recovering from ratepayers 

projected capital expenditures included in the 2023 Update in accordance with the standards set 

forth in the Protocols.   

The following are the 2023 CapEx projects about which Mystic has provided no 

supporting information:  

[BEGIN CUI//PRIV-HC] 

     

   

    

      

   

      

     

     

     

   9

9  Mystic 8&9, WP9. 
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  10

[END CUI//PRIV-HC] 

With the exception of the four items noted with an asterisk, Mystic provided no 

supporting information about these emergent capital expenditures in the 2022 Informational 

Posting.  Mystic did not answer information requests about these projects.  Accordingly, there is 

no way to verify if Mystic has made the requisite demonstrations regarding its right to recover 

10  EMT WP8. 



Public Version 

7 

these costs under the Agreement.  As such, these projects are unsupported and the costs cannot 

be incurred until they have been supported in accordance with the Protocols.    

Regarding the four 2023 CapEx projects marked with an asterisk, although Mystic 

provided some documentation, NESCOE has not been able to verify based on the information 

provided that the projects are needed to meet the reliability need under the Agreement, that the 

projects have not been delayed until the Term or should have been completed prior to the Term, 

and/or that the expenditures are the least-cost commercially reasonable alternatives. 

B. Property Tax Unrelated to Mystic 8 & 9 

In the December 2018 order, FERC held that “including property taxes associated with 

the Mystic 7 land in the Mystic 8 and 9 revenue requirement is inappropriate under the ‘used and 

useful’ standard of ratemaking….Accordingly, we find that Mystic may not recover property tax 

expenses associated with Mystic 7 land under the term of the Agreement.”11  Mystic included 

these property taxes as a line item in its populated methodology in its March 2019 compliance 

filing stating that “by the time Mystic makes its true-up filing, the tax assessment will change 

because Mystic will have either sold the land associated with Mystic 7 or, the current tax finance 

agreement will have expired.”12  Over NESCOE’s protest, the Commission permitted this, 

stating that “[t]he true-up process is designed to address precisely these types of issues in the 

future.”13

11 Constellation Mystic Power, LLC, 165 FERC ¶ 61,267, at P 92 (2018). 

12 Constellation Mystic Power, LLC, Order on Compliance and Directing Further Compliance, 172 FERC ¶ 
61,045, at P 29 (2020) (“July 2020 Order”) (quoting Mystic March 1, 2019 Transmittal Letter at 17). 

13  July 2020 Order at P 36. 
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In its 2023 Update, Mystic included $13,439,843 in taxes other than income.14  When 

NESCOE attempted to probe into the question of whether Mystic included any property tax 

expense associated with land other than Mystic 8 & 9 (i.e., land associated with Mystic 7 and the 

Mystic Jet), Mystic’s response was:  “Mystic does not receive a separate tax bill for Mystic Unit 

7, nor does Mystic receive a separate tax bill for the other Mystic units not included in the 

Agreement (i.e., units other than Mystic 8 & 9).  There is only one Mystic property tax bill from 

the City of Everett, and the tax bill does not differentiate between the different units.”15

Although Mystic confirmed that [BEGIN CUI//PRIV-HC]  

 

 

 

 

16 [END 

CUI//PRIV-HC]  Mystic’s view is that these questions are outside the scope of discovery of the 

2022 Informational Posting.   

Because Mystic has not answered the information requests fully, NESCOE does not 

know the precise amount of tax that is related to [BEGIN CUI//PRIV-HC]  

 

14 See Mystic 8&9 Schedule B, line 8; and NES-MYS-1.9 [BEGIN CUI//PRIV-HC]  
 [END CUI//PRIV-HC]

15  NES-MYS-5.1. 

16  NES-MYS-5.2(b)(ii)-(iii). 



Public Version 

9 

17   

  [END CUI//PRIV-HC]

While Mystic would not provide any information in response to NESCOE’s information 

requests here, NESCOE understands that as of 2018, the amount of property tax associated with 

Mystic 7 was approximately [BEGIN CUI/PRIV-HC]  [END CUI/PRIV-HC].18

Mystic is not permitted to recover any of this amount from ratepayers.  To the extent Mystic 

seeks to do so through this true-up process, this is an inappropriate attempt to shift its property 

tax burden related to the Mystic 7 site to consumers as part of its cost-of-service arrangement for 

Mystic 8 & 9.  Mystic has the burden to demonstrate that its recovery of property taxes from 

consumers is just and reasonable, and it has not done so in the 2022 Informational Posting.   

C. Budget Increases for Various Expenses 

Mystic has explained in response to NESCOE’s information request that “[a]s required 

by the Methodology, Mystic provided in this year’s annual posting (the “Second Mystic 

Posting”) an update of certain projected costs based on 2021 actuals.”19  NESCOE appreciates 

that Mystic used 2021 actual costs to derive the estimates used in the 2023 Update, which 

contains projections for costs to be incurred throughout the Term.  NESCOE does not object to 

that method in all instances and understands that further review of these types of costs (e.g., 

Contracting, Materials, Travel & Entertainment, Other Operating Expenses, Auxiliary Power, 

and Insurance costs) at this time may not be relevant to the actual charges that will actually be 

incurred over the term of the Agreement.  But by simply copying and pasting all 2021 actual 

17  NES-MYS-5.2(h). 

18  Exh. NES-005 at 2 (line 42); Exh. NES-047 at 1. 

19  NES-MYS-1-10. 
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expenses and adjusting them for inflation, Mystic’s projected expenses included in the 2023 

Update include costs for whole categories of expenses that may not recur in subsequent years of 

the Term, and conversely, may omit entire categories of costs that may be incurred in subsequent 

years of the Term that were not incurred in 2021.  For example, Mystic based its projections on 

the retention bonus incurred during 2021, shown in Schedule B,20 and refused to answer an 

information request asking Mystic to confirm that the amounts included as 2021 actuals were 

expected to be materially similar to that in 2022, 2023 and 2024.21  Similarly, Mystic indicated 

that it inadvertently omitted [BEGIN CUI//PRIV-HC] 22 [END 

CUI//PRIV-HC] in severance payments, for which Mystic has not provided any support.  Given 

that Mystic 7 and the Jet retired in 2021, and that any severance packages paid to those 

employees likely will not be repeated in 2022, 2023 and 2024, it is likely this will result in an 

overcollection.  It is also possible that Mystic will incur other charges that were not included the 

2021 costs that could materially impact any true up amount.   

Another example of what seems to be a non-recurring budget item is LNG Tank 

Preventative Work.  Mystic included in the 2023 Update [BEGIN CUI//PRIV-HC]  

 [END CUI//PRIV-HC].  

Mystic provided little information about these costs other than to state that this project [BEGIN 

CUI//PRIV-HC]  [END CUI//PRIV-HC],23 and Mystic 

refused to answer whether the work is expected to continue in 2022, 2023, and 2024.24

20  NES-MYS-1.20. 

21  NES-MYS-5.3. 

22 See June 21 Cover Letter, Appendix. 

23  NES-MYS-5.4. 

24 Id.  



Public Version 

11 

Similarly, Mystic included nearly [BEGIN CUI//PRIV-HC]  

 [END CUI//PRIV-HC] costs.  Although Mystic provided a little 

information regarding what these types of costs are [BEGIN CUI//PRIV-HC]  

 

25 [END CUI//PRIV-HC],

Mystic did not provide any greater detail and refused to explain if such costs are expected for 

2022, 2023, and 2024.26  Other examples of what could be a non-recurring budget items or at a 

minimum a completely different set of costs for Mystic 8&9 are [BEGIN CUI//PRIV-HC] 

 

27  [END CUI//PRIV-HC]. It simply is impossible to understand if 

these types of costs are relevant to what is likely to be incurred during the Term.  

NESCOE recognizes that it will have the right to seek appropriate documentation and 

support in the true-up process, after the actual costs and expenditures will have been incurred, to 

seek to ensure the accuracy of data and its consistency with the Methodology of the charges and 

the prudence of actual costs and expenditures.28  Nonetheless, under Mystic’s method of 

projecting costs, a simple comparison of actual costs to projected costs provides very little 

information to facilitate an understanding of these projections and if they truly are appropriate to 

be recovered at this time, and for this reason, NESCOE includes these in its Informal Challenges.    

25  NES-MYS-5.5(a). 

26  NES-MYS-5.5(e). 

27  We are unsure of the abbreviation of Corr but read it to mean corrective.  

28  Protocols, Section 4.C. 


